Name Short name|Type |Group |Email |Cost
Ted Work 0
Andrea Work 0
Gabriele Work 0
Jay Work 0
Oscar Work 0
Igor Work 0
Rachana Work 0




WBS Name Start Finish
1 Test XACML / SAML library with different infrastructures Sep 10 |Sep 12
1.1 Add tests on the wire for Interoperability Profile, testing C/Java libs interoperability (include all use cases: pilot jobs, PEP capabilities, ...) Sep10 |Sep 12
2 Integrate XACML/SAML library with existing infrastructures (PRIMA, GUMS, gLExec, LCAS/LCMAPS, ...) Sep 10 |Sep 25
2.1 Develop parser for attribute certificates (PIP) according to Interop. XACML profile Sep 10 |Sep 22
2.1.1 Develop Java parser (Developed as VOMS-PIP Incubator project, Aug, 08) Sep 10 Sep 19
2.1.2 Extend to include Resource, Action, and Environment contexts (?) Sep 22 Sep 22
2.2 Produce beta release of key client/servers integrating XACML lib Sep 10 |Sep 23
221 Develop PEP/PDP L&L plug-inin C Sep 10 Sep 11
2.2.2 Develop PEP for GT2 / PRIMA Sep 10 Sep 11
2.2.3 Develop PDP-GUMS XACML interface in Java Sep 10 |Sep 23
224 Develop PEP Globus-WS in Java Sep 23 Sep 23
2.2.5 Develop PEP/PDP for Storage Sep 10 |Sep 12
2.2.5.1 PEP/PDP gPlazma Sep 10 |Sep 12
2.3 Produce v1 rel of all client/servers with XACML lib Sep 11 |Sep 25
2.3.1 Release production GUMS Sep 24 |Sep 25
2.3.2 Release production SCAS Sep 12 Sep 15
2.3.3 Release production gPlazma Sep 15 |Sep 23
2.3.4 Release production GT2 / gLExec / Prima Sep1l |Sep15
2.35 Release production GT4 GRAM-WS Sep 23 Sep 23
3 Test interoperability Sep 16 | Sep 30
3.1 Test gPlazma vs. GUMS Sep 26 Sep 29
3.2 Test gPlazma vs. SCAS Sep 24 Sep 25
3.3 Test Prima vs. GUMS Sep 26 |Sep 30
3.3.1 Test SCAS client vs. GUMS Sep 26 Sep 26
3.3.2 Test integrated GT2, gridftp, and gLExec vs. GUMS Sep 29 | Sep 30
3.4 Test Prima vs. SCAS Sep 16 |Sep 17
3.4.1 Test SCAS client vs. SCAS Sep 16 Sep 16
3.4.2 Test integrated GT2, gridftp, and gLExec vs. SCAS Sep16 |Sep 17
3.5 Test GT4 Client GRAM-WS vs. GUMS Sep 26 Sep 30
3.6 Test GT4 Client GRAM-WS vs. SCAS Sep 24 Sep 26
4 Packaging , deployment, and user documentation Sep 29 [Oct7?7
4.1 GUMS Oct 1 Oct 7
4.2 GT2 and gLExec Oct1 Oct 7
4.3 gPlazma / dCache Sep 29 Oct 6
4.4 SCAS Sep 29 Oct 3
4.5 GT4 GRAM-WS / Gridftp Oct 1 Oct 7

5 Project closure activities Oct 8 Oct 14




Work |Duration | Slack |Cost |Assigned to
3d 3d 22d |0
3d 3d 22d 0 Rachana
57d |12d 13d |0
25d |9d 2d 0
24d 8d 0 Andrea, Rachana, Ted
1d 1d 2d 0
18d |10d 15d |0
2d 2d 8d 0 Oscar
3d 1d 4h 6d 4h |0 Igor, Oscar
10d 10d 0 Jay
2d 0 Rachana
3d 3d 22d |0
3d 3d 1d 0 Ted
14d [10d4h [13d |0
2d 2d 0 Jay
2d 2d 9d 0 Oscar
7d 7d 3d 0 Ted
2d 2d 8d 4h |0 Igor
1d 1d 2d 0 Rachana
19d |11d 10d |0
3d 1d 4h 1d 4h |0 Jay, Ted
3d 1d 4h 3d4h |0 Oscar, Ted
4ad 3d 0
2d 1d 0 Igor, Oscar
2d 2d 0 Igor
3d 1d 4h 9d 4h |0
1d 4h 9d 4h |0 Igor, Oscar
2d 1d 9d 4h |0 Igor, Oscar
3d 3d 0
3d 3d 2d 0
25d |7d )]
5d 5d 0 Jay
5d 5d 0 Igor
5d 5d 1d 4h |0 Ted
5d 5d 2d 0 Oscar
5d 5d 0 Rachana
5d 5d 0 Gabriele




Name Work
10[1112[13[14] ¢
Test XACML / SAML library with different infrastructures 3d —
Add tests on the wire for Interoperability Profile, testing C/Java libs interoperability (include all use cases: pilot jobs, PEP capabilities, ...) 3d [ "lRachana
Integrate XACML/SAML library with existing infrastructures (PRIMA, GUMS, gLExec, LCAS/LCMAPS, ...) 57d 1 1
Develop parser for attribute certificates (PIP) according to Interop. XACML profile 25d - 1
Develop Java parser (Developed as VOMS-PIP Incubator project, Aug, 08) 24d ———
Extend to include Resource, Action, and Environment contexts (?) 1d
Produce beta release of key client/servers integrating XACML lib 18d 1 1
Develop PEP/PDP L&L plug-in in C 2d scar
Develop PEP for GT2 / PRIMA 3d Iger, Oscar
Develop PDP-GUMS XACML interface in Java 10d
Develop PEP Globus-WS in Java
Develop PEP/PDP for Storage 3d 4 N
PEP/PDP gPlazma 3d Med™
Produce v1 release of all client/servers with XACML lib 14d
Release production GUMS 2d
Release production SCAS 2d ﬁ%
Release production gPlazma 7d
Release production GT2 / gLExec / Prima 2d O F
Release production GT4 GRAM-WS 1d
Test interoperability 19d
Test gPlazma vs. GUMS 3d
Test gPlazma vs. SCAS 3d
Test Prima vs. GUMS 4ad
Test SCAS client vs. GUMS 2d
Test integrated GT2, gridftp, and gLExec vs. GUMS 2d
Test Prima vs. SCAS 3d
Test SCAS client vs. SCAS 1d
Test integrated GT2, gridftp, and gLExec vs. SCAS 2d
Test GT4 Client GRAM-WS vs. GUMS 3d
Test GT4 Client GRAM-WS vs. SCAS 3d
Packaging , deployment, and user documentation 25d
GUMS 5d
GT2 and gLExec 5d
gPlazma / dCache 5d
SCAS 5d
GT4 GRAM-WS / Gridftp 5d

Project closure activities

5d




Week 39, 2008 Week 40, 2008 Week 41, 2008 Week 42, 2008 Week 43, 2008 Week 44, 2008
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